COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2021

ESTI MATE SUMMARY 18:12: 01
CONTI D: C23062 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 23062- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.5 DAYS TIME ALLOW 150 WORK DAYS
LI MON RESI DENCY ADA CURB RAMPS PERCENT TIME:  55.67 ORI G TI NE ALLOW 150 WORK DAYS
PROQJECT NO CR400- 375
LI MON RESI DENCY ADA CURB RAMPS
NAVE OF ROAD:
PROJECT COUNTI ES: KI T CARSON LI NCOLN
EL PASO
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 09/ 04/ 2021 DATE TI ME STARTED 04/19/2021
P. 0. BOX 336638 DATE LET 01/ 07/ 2021 DATE WORK BEGAN 04/ 19/ 2021
DATE AWARDED 01/29/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/09/2021 DATE ACCEPTED
GREELEY CO 80633  (970)346- 8323 DATE NOTI CE TO PROCEED 04/ 19/ 2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 3,019, 944. 58 PARTI Cl PATI NG $ 5, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $  2,778,251.00 NON-PARTI Cl PATI NG 1,228, 155. 08 438, 459. 18
PERCENT COVPLETE: 40. 83% TOTAL EARNI NGS 1, 233, 155. 08 438, 459. 18
FUNDS AVAI LABLE: $ 1,786,789.50 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 233, 155. 08 438, 459. 18
TOTAL CLAI MB: $ 0.00 RETAI NAGE -32,674.05 -13, 153. 77
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1, 200, 481. 03 425, 305. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 200, 481. 03 425, 305. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 425,305.41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23062 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23062-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: CR400- 375 ESTI MATE NO 0004 18:12: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00012 Renoval of Tree Stunp 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0010 202-00039 Renoval of Bollard 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0015 202- 00200 Renoval of Sidewal k 2,334.000 701. 800
SY 524. 000 15, 720. 00
30. 00000 1, 225. 800 36, 774. 00
0020 202-00201 Renoval of Curb 200. 000 112. 800
LF 0. 000 0. 00
15. 00000 112. 800 1,692. 00
0025 202- 00203 Renoval of Curb and Cutter 5, 743. 000 1, 447. 300
LF 713. 800 10, 707. 00
15. 00000 2,161. 100 32,416. 50
0030 202-00206 Renoval of Concrete Curb Ranp 1, 508. 000 329. 600
SY 526. 500 15, 795. 00
30. 00000 856. 100 25, 683. 00
0035 202-00210 Renoval of Concrete Pavenent 1, 306. 000 284. 600
SY 269. 100 9,418.50
35. 00000 553. 700 19, 379. 50
0040 202-00220 Renoval of Asphalt Mat 1, 297. 000 175. 100
5% 30. 100 903. 00
30. 00000 205. 200 6, 156. 00
0045 202-00250 *Renoval of Pavenent MarKking 1, 125. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0050 202-00827 Renoval of Pull Box 17. 000 5. 000
EACH 4. 000 2,400. 00
600. 00000 9. 000 5, 400. 00
0055 203- 00050 Unsui tabl e Materi al 90. 000 10. 900
cY 0. 000 0. 00

150. 00000 10. 900 1, 635. 00
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PCN: 23062-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO. 0004 18:12: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 20. 000 11. 000
HOUR 0. 000 0. 00
200. 00000 11. 000 2,200. 00
0065 208-00090 Erosi on Control (Curb Ranp) 200. 000 55. 000
EACH 31. 000 15, 500. 00
500. 00000 86. 000 43, 000. 00
0070 210-00010 Reset Mail box Structure 2.000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0075 210-00810 Reset Ground Sign 58. 000 13. 000
EACH 8. 000 3, 600. 00
450. 00000 21. 000 9, 450. 00
0080 210- 00860 *Reset Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0085 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0090 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 0. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0095 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 3. 000 2,025. 00
675. 00000 3. 000 2,025. 00
0100 210-04050  Adjust Val ve Box 7.000 3. 000
EACH 0. 000 0. 00
600. 00000 3. 000 1, 800. 00
0105 212-00050 Sod 3, 891. 000 0. 000
SF 0. 000 0. 00
2.00000 0. 000 0.00
0110 212-00700 Organic Fertilizer 48. 000 0. 000
LB 0. 000 0. 00

5. 00000 0. 000 0. 00
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PCN: 23062-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO. 0004 18:12: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00708 Seedi ng (Native) Broadcast 0. 070 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0120 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0125 213-00003 Mul ching (Weed Free) 0.070 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0130 213-00061 Mil ch Tackifier 14. 000 0. 000
LB 0. 000 0. 00
15. 00000 0. 000 0.00
0135 304-06007 Aggregat e Base Course (Cl ass 6) 75. 000 10. 900
cY 0. 000 0. 00
125. 00000 10. 900 1, 362. 50
0140 403-00720 Hot M x Asphalt (Patching) (Asphalt) 602. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0.00
0145 412-00190  Concrete Pavenent (Patching) 1, 293. 000 274.700
Sy 333. 800 51, 739. 00
155. 00000 608. 500 94,317.50
0150 608-00000 Concrete Sidewal k 543. 000 152. 500
SY 106. 600 10, 127. 00
95. 00000 259. 100 24,614.50
0155 608-00010 Concrete Curb Ranp 4, 836. 000 1, 287. 400
5% 1, 016. 900 233, 887.00
230. 00000 2,304. 300 529, 989. 00
0160 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
48. 00000 0. 000 0.00
0165 608-10000 Si dewal k Drain 29. 000 0. 000
LF 0. 000 0. 00

700. 00000 0. 000 0. 00
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PCN: 23062-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO. 0004 18:12: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 609-20010 Curb Type 2 (Section B) 211.000 109. 600
LF 11. 300 395.50
35. 00000 120. 900 4,231.50
0175 609-21020 Curb and CGutter Type 2 (Section I1-B) 2,144.000 527.700
LF 352.500 15, 862. 50
45. 00000 880. 200 39, 609. 00
0180 610-00030  Median Cover Material (Concrete) 819. 410 553. 300
SF 266. 110 10, 112. 18
38. 00000 819. 410 31, 137.58
0185 613-07002 *Type Two Pull Box 13. 000 5. 000
EACH 4.000 2, 400. 00
600. 00000 9. 000 5, 400. 00
0190 613-07003 *Type Three Pul|l Box 3. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0195 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0200 625-00000  *Construction Surveying 1.000 0. 380
LS 0. 150 12, 000. 00
80, 000. 00000 0.530 42, 400. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 0.379
LS 0. 000 0. 00
380, 000. 00000 0.379 144, 020. 00
0210 626-01114  *Public Information Managenent (Tier 1V) 196. 000 125. 000
DAY 35. 000 2, 100. 00
60. 00000 160. 000 9, 600. 00
0215 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 449. 000 0. 000
Li ne
) SF 0. 000 0. 00
25. 00000 0. 000 0.00
0220 630- 00000 *Fl aggi ng 150. 000 69. 500
HOUR 0. 000 0. 00

45. 00000 69. 500 3,127.50
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PCN: 23062-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO. 0004 18:12: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 60. 000 28. 000
DAY 5. 000 1, 200. 00
240. 00000 33. 000 7,920. 00
0230 630-00012 *Traffic Control Management 150. 000 50. 000
DAY 20. 000 22, 000. 00
1, 100. 00000 70. 000 77,000. 00
0235 630-80340 *Pedestrian Barricade (ADA) 102. 000 51. 000
LF 0. 000 0.00
55. 00000 51. 000 2,805. 00
0240 630-80341  *Construction Traffic Sign (Panel Size A) 69. 000 32.000
EACH 2.500 162. 50
65. 00000 34. 500 2,242.50
0245 630-80342 *Construction Traffic Sign (Panel Size B) 5. 000 2.500
EACH 0. 000 0. 00
250. 00000 2.500 625. 00
0250 630-80350 *Vertical Panel 89. 000 44.500
EACH 0. 000 0. 00
50. 00000 44.500 2,225.00
0255 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0260 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 800. 00000 1.000 1, 800. 00
0265 630-80360 *Drum Channel i zi ng Devi ce 30. 000 5. 000
EACH 0. 000 0.00
65. 00000 5. 000 325. 00
0270 630-80380 *Traffic Cone 69. 000 27.500
EACH 7.000 105. 00
15. 00000 34. 500 517.50
0275 630-85041 *Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00

700. 00000 0. 000 0. 00
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PCN: 23062-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO. 0004 18:12: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A Mnor Contract Revisions 65, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70320 F/ A Sprinklers 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0305 900-00010 Added |tem (Hour)/ 105.13(a) Extra Surveying 25. 000 16. 500
HOUR 2.000 300. 00
150. 00000 18. 500 2,775.00

CAT 0200 CURRENT AMI $ 3,014,944.58 $ 438,459.18 % 1, 228, 155. 08
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0300 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMT $ 5,000. 00 $ 0.00% 5, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,019,944.58 % 438,459.18 % 1, 233, 155. 08



